

CHANGE ORDER

PROJECT:	Worrell Rd Resurfacing	DATE:	11/01/2016
	Worrell Rd		
	Willoughby Hills, Ohio 44094	CHANGE ORDER NO.:	01
CONTRACTOR:	Specialized Construction, Inc	ORDINANCE NO.:	2016-43
	711 Harvard Avenue		
	Cuyahoga Heights, Ohio 44105	CONTRACT DATE:	10/15/2016

THE CONTRACT IS CHANGED AS FOLLOWS:

Original Contract Amount	\$103,370.00
Amount of Previously Authorized Change Orders	\$0.00
Contract Amount Prior to this Change Order	\$103,370.00
This Change Order Amount	\$710.50
Revised Contract Amount Including this Change Order	\$104,080.50
Change in Contract Time	N/A
Date of Substantial Completion	N/A

Description of this Change Order:

LINE ITEM NO. 3 - Tack Coat Between Intermediate and Surface Courses of Asphalt: The actual quantity of this line item exceeded our estimate by 203 gallons.

Qty: 203 Gallons Unit Price: \$3.50/Gallon Total: \$710.50

NOT VALID UNTIL SIGNED BY ALL BELOW:

CONTRACTOR		OWNER'S REPRESENTATIVE (A/E/CM)	
FIRM NAME	Specialized Construction, Inc.	FIRM NAME	Richard L. Bowen & Associates
ADDRESS	711 Harvard Avenue	ADDRESS	13000 Shaker Blvd, Cleveland, Ohio
SIGNATURE		SIGNATURE	<i>Pietro DiFranco</i>
NAME & TITLE		NAME & TITLE	Pietro DiFranco - City Engineer
DATE		DATE	11/01/2016
		OWNER	
		FIRM NAME	City of Willoughby Hills
		ADDRESS	35405 Chardon Road
		SIGNATURE	
		NAME & TITLE	Robert M. Weger - Mayor
		DATE	

City of Willoughby Hills

35405 Chardon Road, Willoughby Hills, Ohio 44094

P: 440-946-1234 F: 440-975-3535