

CHANGE ORDER

PROJECT:	Lamplight Lane Culvert Replacement	DATE:	04/07/2015
	2895-2898 Lamplight Lane		
	Willoughby Hills, Ohio 44094	CHANGE ORDER NO.:	01
CONTRACTOR:	Longo Sewer Construction, Inc.	ORDINANCE NO.:	2015-12
	4197 Greenvale Dr.		
	South Euclid, Ohio 44121	CONTRACT DATE:	

THE CONTRACT IS CHANGED AS FOLLOWS:

Original Contract Amount	\$265,892.00
Amount of Previously Authorized Change Orders	0
Contract Amount Prior to this Change Order	\$265,892.00
This Change Order Amount	\$ 13,280.00
Revised Contract Amount Including this Change Order	\$279,172.00
Change in Contract Time	N/A
Date of Substantial Completion	N/A

Description of this Change Order:

1. Perform work required by First Energy / The Illuminating Co. to relocate existing underground duct work currently in conflict with proposed culvert headwalls (see attached CEI Drawing dated 2/19/2015). This work will be fully funded through the Lake County Stormwater Department as part of the culvert project.

NOT VALID UNTIL SIGNED BY ALL BELOW:

CONTRACTOR		OWNER'S REPRESENTATIVE (A/E/CM)	
FIRM NAME		FIRM NAME	
ADDRESS		ADDRESS	
SIGNATURE		SIGNATURE	
NAME & TITLE		NAME & TITLE	
DATE		DATE	
		OWNER	
		FIRM NAME	
		ADDRESS	
		SIGNATURE	
		NAME & TITLE	
		DATE	