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To: Mayor, Council, & Online
From: Pietro DiFranco & Kevin Trepal

Name
7986.00 X $0 02/01/15 2015-18 Agreement: 20 hours/month

A. Stream Restoration-School 7986.00 X $260,770 E $0 09/14/17 Resolution 2017-4 (Grant-60% / City-40%)
11/29/17 Kick-Off Meeting

12/07/17 NEORSD contributing up to $40k, so reducing city 
participation to $64k

7986.20
28895 West Miller-Cell Tower T X N/A Applicant 09/21/16 PC/ABR Application Received

08/29/17 Permit Application Received
01/12/18 Final Zoning Approval provided; Waitng for Plans to stamp

7986.24
37630 Milann Dr-House A1 X N/A Applicant 12/01/17 Application Received
28940 Eddy-Dominion A2 X N/A Applicant 12/21/17 Application Received
2550 SOM Ctr-CCF Pkg Lot A3 X N/A Applicant 01/24/18 Application Received
29121 Chardon-House A4 X N/A Applicant 02/06/18 Application Received
31021 Meadowbrook-Dominion A5 X N/A Applicant 02/12/18 Application Received
37200 Chardon-Protected Area A6 X N/A Applicant 02/13/18 Application Received
2965 Rockefeller-Dominion A7 X N/A Applicant 03/02/18 Application Received
35253 Maplegrove-Parking Lot A8 X N/A Applicant 03/07/18 Application Received

7986.29 X $359,629 E $31,898 E 06/16/17 Proposal Provided
06/28/17 Legislative Request Submitted to Council
07/27/17 Legislation for design approved
08/11/17 Design Kick-Off Meeting
08/29/17 Topographic Survey Started
10/03/17 Design Progress Meeting w/Mayor & Grubiss

$402,124 B 11/30/17 Bid Opening - Apparent Low: S.E.T Inc.
01/18/18 Preconstruction Meeting held w/Contractor (S.E.T Inc.)

7986.30 X $13,890 E 06/23/17 Proposal Provided (14-week duration thru 9/30/2017)
$17,850 E 09/19/17 Proposal Provided (13-week duration Oct-Dec 2017 )
$35,700 E 11/28/17 Proposal Provided (26-week duration Jan-Jun 2018)
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