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To:
From:

Name
7986.00 X $0 02/01/15 2015-18 Agreement: 20 hours/month

G. Bishop-White Intersection 7986.00 X $88,000 E $0 11/20/15 Rec'd Stage 2 Plans/Estimate (2017 construction)
04/07/16 Rec'd Stage 3 Plans

I. OPWC Round 30, PY16 7986.00 X N/A $0 10/27/15 Worrel Rd Grant Application submitted to County
03/10/16 Rec'd OPWC approval letter.  Agreement-July 1.

K. 7986.00 X $98,452 E 11/05/15 Stage 1 Plans & Estimate Rec'd from Chagrin Valley
$605,785 E 12/15/15 Stage 2 Plans & Estimate Rec'd

05/18/16 Bid Opening
L. Misc. 7986.00 X N/A $0 03/03/16 Working w/Gloria on ACHIEV / Plan4Health Grant

03/21/16 Working w/Rivers Edge, Pine Valley, & Mary Rose 
Estates to address Drainage Violations

05/02/16 Ord. 2016-18 & 2016-19 (NPDES Code Updates)

7986.12A X N/A Applicant 12/11/14 Council R-O-W dedication acceptance
Fee 09/21/15 Compliance w/LCSWCD violations achieved

7986.12C X N/A Applicant 06/04/14 Start of construction
Fee 01/01/15 Monitoring sitework

05/01/16 Grand Opening (Tentative)

7986.20
2525 Maple Hill Rd - House A X N/A Applicant 01/19/16 Permit Application Received
2926 Lynn Dr - House B X N/A Applicant 02/08/16 Permit Application Received
38080 Rogers Rd - House C X N/A Applicant 03/01/16 Permit Application Received
2275 River Rd-Protected Area D X N/A Applicant 04/18/16 Permit Application Received
2532 Maple Hill Rd - House E X N/A Applicant 03/08/16 Permit Application Received
2461 Maple Hill Rd - House F X N/A Applicant 03/24/16 Permit Application Received
35406 Eddy Rd - Lot Split G X N/A Applicant 03/24/16 Permit Application Received

7986.21

Mayor, Council, Law, Finance, Building, Service, Online
Pietro A. DiFranco, Daniel J. Collins, & Kevin Trepal
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Retainer Services

Maple Valley Subdivision 
Construction Engineering

Clover Congregate Care
34900 Chardon Rd
Construction Engineering

Construction Supervision

Plan Reviews

SR 91 Resurfacing    NOACA 
Planning  FY2016
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