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To:
From:

Name
7986.00 X $0 02/01/15 2015-18 Agreement: 20 hours/month

G. Bishop-White Intersection 7986.00 X $88,000 E $0 11/20/15 Rec'd Stage 2 Plans/Estimate (2017 construction)
04/07/16 Rec'd Stage 3 Plans

I. OPWC Round 30, PY16 7986.00 X N/A $0 10/27/15 Worrel Rd Grant Application submitted to County
03/10/16 Rec'd OPWC approval letter.  Agreement-July 1.

K. 7986.00 X $263,879 E $98,452 E 11/05/15 Stage 1 Plans & Estimate Rec'd from Chagrin Valley
12/15/15 Stage 2 Plans & Estimate Rec'd

(*Costs shown are $269,674 B 05/18/16 Bid Opening (Total Bid: $2,194,964)
Willoughby Hills share only)

L. Misc. 7986.00 X N/A $0 03/03/16 Working w/Gloria on ACHIEV / Plan4Health Grant
03/21/16 Working w/Rivers Edge, Pine Valley, & Mary Rose 

Estates to address Drainage Violations
05/02/16 Ord. 2016-18 & 2016-19 (NPDES Code Updates)

7986.12A X N/A Applicant 12/11/14 Council R-O-W dedication acceptance
Fee 09/21/15 Compliance w/LCSWCD violations achieved

7986.12C X N/A Applicant 06/04/14 Start of construction
Fee 01/01/15 Monitoring sitework

05/01/16 Grand Opening (Tentative)
7986.20

2525 Maple Hill Rd - House A X N/A Applicant 01/19/16 Permit Application Received
2926 Lynn Dr - House B X N/A Applicant 02/08/16 Permit Application Received
38080 Rogers Rd - House C X N/A Applicant 03/01/16 Permit Application Received
2275 River Rd-Protected Area D X N/A Applicant 04/18/16 Permit Application Received
2532 Maple Hill Rd - House E X N/A Applicant 03/08/16 Permit Application Received
2461 Maple Hill Rd - House F X N/A Applicant 03/24/16 Permit Application Received
35406 Eddy Rd - Lot Split G X N/A Applicant 03/24/16 Permit Application Received
2475 Maple Hill Rd - House H X N/A Applicant Pending Permit Application Received

7986.21

Retainer Services

Maple Valley Subdivision 
Construction Engineering

Clover Congregate Care
34900 Chardon Rd
Construction Engineering

Construction Supervision

Plan Reviews

SR 91 Resurfacing    NOACA 
Planning  FY2016

Mayor, Council, Law, Finance, Building, Service, Online
Pietro A. DiFranco & Kevin Trepal

Notes
RLBA 
Job #

Construction 
Cost
(A)ctual
(B)id
(E)stimatePl

an
ni

ng

Engineering
Fee
(A)ctual
(E)stimateD

es
ig

n
C

on
st

ru
c'

n
O

th
er

C
om

pl
et

e

Stage


	Report

