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To:
From:

Name
7986.00 X $0 02/01/15 2015-18 Agreement: 20 hours/month

G. Bishop-White Intersection 7986.00 X $88,000 E $0 11/20/15 Rec'd Stage 2 Plans/Estimate (2017 construction)

I. OPWC Round 30, PY16 7986.00 X N/A $0 10/27/15 Worrel Rd Grant Application submitted to County

K. 7986.00 X $98,452 E 11/05/15 Stage 1 Plans & Estimate Rec'd from Chagrin Valley
$605,785 E 12/15/15 Stage 2 Plans & Estimate Rec'd

FY 2016

L. Misc. 7986.00 X N/A $0 08/14/15 Potential stream restoration site visit w/Claire P.
12/11/15 Collaboration Request Letter sent to multiple property 

owners by CSWCD for stream restoration projects 
(Schools, Nottingham Baptist Church, VFW, 2946 
Canterbury, 32315 White)

7986.12A X N/A Applicant 12/11/14 Council R-O-W dedication acceptance
Fee 09/21/15 Compliance w/LCSWCD violations achieved

7986.12C X N/A Applicant 06/04/14 Start of construction
Fee 01/01/15 Monitoring sitework

7986.20
2525 Maple Hill Rd - House A X N/A Applicant 01/19/16 Permit Application Received

7986.21

Maple Valley Subdivision 
Construction Engineering

Clover Congregate Care
34900 Chardon Rd
Construction Engineering

Construction Supervision

Plan Reviews

Mayor, Council, Law, Finance, Building, Service, Online
Pietro A. DiFranco, Daniel J. Collins, & Kevin Trepal
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