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To:
cc:

From:
Date:

Name
7986.00 X $0 02/01/13 2013-15 Agreement: 20 hours/month

G. Bishop-White Intersection 7986.00 X N/A $0 03/14/14 Call rec'd by Mayor Re: traffic congestion
03/20/14 RFP for study sent to qualified traffic engineers
03/31/14 Proposals rec'd from traffic engineers
04/10/14 LJB selected to perform traffic study
05/22/14 LJB performing traffic counts
06/24/14 LJB Study Rec'd; Signal Ok, but no remove stop sign
08/26/14 Mtg w/Cuy Cnty Re: Richmond Rd Bridge MOT

I. OPWC Round 30, PY16 7986.00 X N/A $0 10/14/14 Consider Worrell Rd w/Kirtland
11/20/14 Meeting w/Kirtland Engineer & Mark Grubiss

K. 7986.00 X $1 M E $0 04/11/14 NOACA Board Res. 2014-013 passed (PTAM Policy)
(WillHills 04/24/14 NOACA submitted application for TIGER grant

FY 2016 Portion 09/15/14 TIGER grant denied
Only) 02/04/15 SR 91 Amended to TIP by NOACA

7986.12A X N/A Applicant 09/19/14 Partial bond release request from developer
Fee 11/20/14 Starting Maintenance Bond and Dedication Process

12/11/14 Council R-O-W dedication acceptance
01/01/15 Monitoring SWP3 & 2-Year Bond Items
01/22/15 Received As-Built Drawings

7986.12C X N/A Applicant 06/04/14 Start of construction
Fee 01/01/15 Moniotring sitework

Maple Valley Subdivision 
Construction Engineering

Clover Congregate Care
34900 Chardon Rd
Construction Engineering

Notes
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Retainer Services

SR 91 Resurfacing    NOACA 
Planning

Mayor Weger & Council
Directors of Law, Finance, Building, & Service
Pietro A. DiFranco & Daniel J. Collins
2/5/2015
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7986.08 X $200,000 E TBD 02/15/13 Met w/Tim Miller, Lake County
03/09/13 Funding request sent to County; under review
05/01/13 Met w/Tim Miller to discuss status & plan
07/12/13 On-hold pending Lake County authorization

$180,000 E $21,750 E 09/09/13 Received Lake County approval to proceed w/design
10/01/13 Survey field work began
01/16/14 Preliminary design complete for Lake County review
03/30/14 Revised plans sent to Lake County for approval
06/13/14 Email from Tim Miller providing direction to redesign
07/23/14 Plans resubmitted to County for approval
09/18/14 Addressing property owner concerns with work
12/02/14 Met w/Knecht & Capelli & finalizing revised design

$196,926 E 12/16/14 Sent final plans to LCSWMD for approval
12/29/14 Plans approved by LCSWMD
01/21/15 Progress meeting w/Tim Miller, Gloria, & Frank B.
01/22/15 Council motion to bid received
02/05/15 Public Bid Advertisement (News Herald & City Web)

7986.09 X $450,000 E $0 02/01/13 Invoiced by CT so far: $21,531 (for old design)
02/15/13 Met w/Tim Miller, Lake County
02/15/13 County pledged $361,000 (for new design)
02/20/13 Reviewing 2000 CT Study & Recommendations
05/01/13 Met w/Tim Miller to discuss status & plan
09/09/13 Discussed at Council Service Committee Meeting
12/12/13 Mtg w/Tim Miller to discuss Lamplight & 2014 projects

$245,506 E $27,913 E 01/03/14 Proposal sent to Tim Miller for approval
01/28/14 Service Committee Mtg for legislation to proceed
02/13/14 Appropriation Ord. 2014-18 for design passed
04/14/14 Informational meeting for residents (City Hall-6:30 pm)

$271,827 E 12/08/14 Sent final plans to LCSWMD for approval
12/29/14 Plans approved by LCSWMD
01/21/15 Progress meeting w/Tim Miller, Gloria, & Frank B.
01/22/15 Council motion to bid received
02/05/15 Public Bid Advertisement (News Herald & City Web)

Lamplight Lane Culvert (formerly 
Euclid Creek East Branch 
Drainage Improvements)

Knecht/O'Brien Culvert
29341 & 29329 Eddy Rd
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7986.14
2377 Michelle Ct - House A X N/A Applicant 01/16/15 Permit Application Received
2881 Rockefeller Rd - House B X N/A Applicant 01/29/15 Permit Application Received

7986.15

7986.16 $179,870 E $17,991 E 11/13/14 Motion by Council authorizing bids
02/05/15 Awaiting PO from Finance for engineering

7986.17 $218,505 E $20,888 E 11/13/14 Motion by Council authorizing bids
02/05/15 Awaiting PO from Finance for engineering

7986.TBD $55,000 E $6,600 E 01/22/15 Motion from Council authorizing bids
02/05/15 Awaiting PO from Finance for engineering

2015 Pavement Markings
(All Public Streets)

Eddy Rd Resurfacing
(I-271 to Rockefeller)

Pleasant Valley Rd Resurfacing 
(Chagrin River East to Chardon)

Construction Supervision

Plan Reviews
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