
City of Willoughby Hills
Engineering Items

No. Item Discussed With Start Finish Notes
1 Sosic Plat Review Building Commissioner 1/31/2013 2/1/2013

2 Veterans Memorial Mayor & Law Director 2/6/2013

1.  20'x30' Gazebo w/roof
2.  Benchs by others
3.  May 30 ‐ Memorial Day
4.  Electric for microphone
5.  Approx. $20k budget

3 Maple Valley Subdivision Building Commissioner 1/31/2013

1.  Development has been discussed in various forms 
since 2007
2.  Stormwater is main issue
3.  Ex. Church property at corner to be considered
4.  No cluster homes allowed
5.  No special bonding.  Traditional 3rd party.
6.  Explicit statements on plat regrading property 
rights and bonding.
7.  Issue with DiFranco property at cul‐de‐sac.

4 Clover Senior Development Building Commissioner 2/6/2013 1.  Water/Sewer Usage Calcs

5 Rogers Road Slope Stabilization Mayor & Law Director 2/6/2013

1.  CT provided design & insection.
2.  Marous was contractor.
3.  Marous hired independent geotech to analysis 
afterwards.
4.  Curb & gutter falling away from asphalt.
5.  Roadway backfill settlement, improper underdrain 
installation, & steeper slope after (than before)

6 Lamplight Lane Stream & Culvert
Mayor, Law Director, & 
Building Commissioner 2/6/2013

1.  Stream floods backyards and street during heavy 
storms for past 20 years.
2.  $450,000 available from Lake County Stormwater 
Utility.

7 Knecht/O'Brien Culvert Failure
Mayor, Law Director, & 
Building Commissioner 2/6/2013

1.  29341 & 29329 Eddy Road.
2.  Culvert is 18‐20 years old.
3.  Area filled with 40' of concrete demolition debris.
4.  Water is 40' above culveet; 5‐6' in backyards.
5.  Funding available from Lake County Storm Utility if 
drainageway is restored to before culvert.

8 Cricket Lane Storm Sewer Mayor & Law Director 2/6/2013

1.  3 storm sewers converge onto Cricket Lane at 
Chardon Rd.
2.  Storm sewer installed in west roadside ditch.
3.  Water shoots out of grate near Chardon Rd.

9 Maple Grove Pavement Improvements Mayor / Service Director 1/31/2013

1.  OPWC
2. Construction ‐ July 8‐Sept. 1
3.  30% Base Repairs on west side of bridge

10 2013 Pavement Markings Service Director 1/31/2013 1.  Citywide
11 2013 Street Resurfacing Service Director 1/31/2013
12 2013 Concrete Repairs Service Director 1/31/2013 1.  Maplegrove, Curtis Wright, & Gatsby

13 ECTW ‐ Area C Sewers (CDBG)
Executive Assistant to 
Mayor 1/31/2013

1.  Phase 1 ‐ $50k (2012)
2.  Phase 2 ‐ $29k (2013)

14 Relief Sewer ‐ Giant Eagle to Euclid Mayor & Council 2/16/2013

1.  12" sewer flows into 8" sewer
2.  Stratford Place Flooding
3.  $500k initial estimate

Last Printed: 2/18/2013


