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7986.00 X $30,000 E $0 02/28/13 Obtained gazebo quotes
03/06/13 Coord. meeting & qoute refinement
03/08/13 Gazebo Ordered; Anticipae delivery 4/22/13
04/12/13 Concrete foundations complete
04/07/13 Benches delivered
04/27/13 Gazebo Complete

7986.00 X N/A $0 02/22/13 Onsite meetng with CT
02/27/13 Rec'd proposed resolution from CT/Marous
03/06/13 Responded to CT/Marous proposal
04/17/13 Marous mobilized for repairs

7986.00 X $450,000 E $0 02/01/13 Invoiced by CT so far: $21,531
02/15/13 Met w/Tim Miller, Lake County
02/15/13 County pledged $361,000
02/20/13 Reviewing 2000 CT Study & Recommendations
05/01/13 Met w/Tim Miller to discuss status & plan

7986.00 X $200,000 E TBD 02/15/13 Met w/Tim Miller, Lake County
03/09/13 Funding request sent to County; under review
05/01/13 Met w/Tim Miller to discuss status & plan

7986.00 X $22,000 E $0 02/15/13 Met w/Tim Miller, Lake County
02/20/13 Service Dept. to perform based on CT plans

7986.03 X $30,000 E $3,600 E 02/28/13 Bid advertisement
03/14/13 Bid opening
03/15/13 Recommend award to Pat Flowers ($28,535.10)
03/28/13 Council approval of award to Pat Flowers
04/17/13 NTP pending crack sealing by Service Dept.

Honorable Mayor Robert Weger and Members of Council
Law Director, Finance Director, Building Commissioner, Service Director

5/16/2013
Pietro A. DiFranco, P.E.-City Engineer & Daniel J. Collins, P.E.-Asst. City Engineer

Stage

Name Job #

Construction 
Cost
(A)ctual
(E)stimate

Veterans Memorial Park

Rogers Slope Stabilization 
Resolution / Close-Out

Euclid Creek East Branch 
Drainage Improvements 
(Lamplight Lane)

Knecht/O'Brien Culvert
29341 & 29329 Eddy Rd

Notes

Engineering
Fee
(A)ctual
(E)stimate

Cricket Lane Drainage

2013 Pavement Markings
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Stage

Name Job #

Construction 
Cost
(A)ctual
(E)stimate Notes

Engineering
Fee
(A)ctual
(E)stimate

7986.04 X $170,000 E $25,000 E 03/06/13 Obtained quotes for pavement cores
03/26/13 Terracon authorized to perform pavement cores
04/13/13 Pavement cores perfromed
05/02/13 Bid Ad: 5/9 & 5/16; Bid Open: 5/23

7986.05 X $170,000 E $21,000 E 03/06/13 Obtained quotes for pavement cores
03/26/13 Terracon authorized to perform pavement cores
04/13/13 Pavement cores performed
05/02/13 Bid Ad: 5/9 & 5/16; Bid Open: 5/23

7986.00 X $500,000 E TBD 02/04/13 Designed by CT
02/04/13 Stafford experiencing wet weather surcharging
05/14/13 Met w/Ujcich brothers, Law Direc'r, & Bldg Commiss.
05/15/13 Observed flow in MHs w/Mayor, Law Dir., & Nate

7986.01B X N/A Applicant 02/01/13 Began plan review
Fee 02/10/13 Plan review letter #1

02/18/13 Plan review letter #2
03/05/13 Instructed by developer to stop plan review 
03/07/13 Meeting w/developer
03/21/13 Ongoing coord. w/developer Re: drainage
04/30/13 Rec'd revised drainage concept for review
05/09/13 Met w/Engineer Gutoskey Re: drainage concept

7986.01E X N/A Applicant 02/07/13 Provided sanitary sewer tap-in fee opinion
Fee 02/28/13 Pre-design meeting w/owner & Bldg Commiss.

03/19/13 Site plans submitted for review
04/04/13 ARB/PC Preliminary Review postponed
05/06/13 Rec'd revised drawings for 2nd PCABR submittal

7986.00 X N/A $0 03/05/13 Rec'd call from Dimmick of County Re: Corrosion
05/10/13 Rec'd call from Dimmick Re: Req'd Load Rating &

Fracture Critical inspections (every 2 years)

Pleasant Valley Rd Bridge

Maplegrove Pav't Impr'ts

Dodds Landing Pav't Impr'ts

Euclid Creek Tributary 
Watershed (ECTW) 
Sanitary Sewers

Maple Valley Subdivision

Clover Congregate Care
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Stage

Name Job #

Construction 
Cost
(A)ctual
(E)stimate Notes

Engineering
Fee
(A)ctual
(E)stimate

TBD X $100,000 E $12,000 05/01/13 Visited site w/Nate
05/13/13 Discussed at Council Service Committee Mtg

TBD X TBD E TBD 04/18/13 Rec'd complaint call from property owner Gary Barta
05/02/13 Pipe extension recommended by Tim Miller & Nate

Gatsby/Kristen Intersection 
Pavement Improvements

33655 Rosewood Trail Ditch 
Erosion
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