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To:
cc:

From:
Date:

Name
7986.00 X $0 02/01/13 2013-15 Agreement: 20 hours/month

G. Bishop-White Intersection 7986.00 X N/A $0 03/14/14 Call rec'd by Mayor Re: traffic congestion
03/20/14 RFP for study sent to qualified traffic engineers
03/31/14 Proposals rec'd from traffic engineers
04/10/14 LJB selected to perform traffic study
05/22/14 LJB performing traffic counts
06/24/14 LJB Study Rec'd; Signal Ok, but no remove stop sign
08/26/14 Mtg w/Cuy Cnty Re: Richmond Rd Bridge MOT

05/19/15
Rec'd Stage 1 Plans/Estimate from ODOT.  Initial 
estimate of city cost to include signal is $100k (2017)

I. OPWC Round 30, PY16 7986.00 X N/A $0 10/14/14 Consider Worrell Rd w/Kirtland
11/20/14 Meeting w/Kirtland Engineer & Mark Grubiss
03/25/15 Sent concpetual proposal to Kirtland
05/08/15 Requested Letter of Support from Kirtland for Worrell
06/05/15 Pre-Application submitted to Lake County Engineer
08/24/15 Received Pre-Application Approval from Lake County

K. 7986.00 X $1 M E $0 04/11/14 NOACA Board Res. 2014-013 passed (PTAM Policy)
(WillHills 04/24/14 NOACA submitted application for TIGER grant

FY 2016 Portion 09/15/14 TIGER grant denied
Only) 02/04/15 SR 91 Amended to TIP by NOACA

02/19/15 Meeting w/NOACA at City Hall
02/23/15 Rec'd notice & reviewing new ODOT LPA requirements

05/07/15
Contacted Willoughby (CT) & NOACA on 3/25, 4/16, & 
4/28, awaiting direction

05/20/15 Received draft agreement from CT.  Under review.
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06/23/15 Coord. meeting w/Lake County Engineer & NOACA

07/07/15

County Engineer intends to lead joint project 
w/Willoughby & Willoughby Hills, but will select 
independent engineer for design (not CT or Bowen)

L. Misc. 7986.00 X N/A $0 03/18/15 OEPA NPDES MS4 Storm Water Muni Complex
walk-around w/CRWP & Mark G.

05/19/15 Rec'd CRWP memo following 3/18 walk-around

06/04/15
Contacted by CSWCD about Habitat Planning Grant 
for Euclid Creek

08/14/15 Potential stream restoration site visit w/Claire P.

7986.12A X N/A Applicant 09/19/14 Partial bond release request from developer
Fee 11/20/14 Starting Maintenance Bond and Dedication Process

12/11/14 Council R-O-W dedication acceptance
01/01/15 Monitoring SWP3 & 2-Year Bond Items
01/22/15 Received As-Built Drawings

07/02/15
Sent letter directing developer (Osborne) to address 
drainage items

08/19/15
Developer rec'd 3rd violation notice from LCSWCD; No 
further building permits will be issued until mitigated

09/17/15
Developer addressed 2 of 3 issues; LCSWCD to re-
inspect

7986.12C X N/A Applicant 06/04/14 Start of construction
Fee 01/01/15 Monitoring sitework

7986.08 X $200,000 E TBD 02/15/13 Met w/Tim Miller, Lake County
03/09/13 Funding request sent to County; under review
05/01/13 Met w/Tim Miller to discuss status & plan

Maple Valley Subdivision 
Construction Engineering

Clover Congregate Care
34900 Chardon Rd
Construction Engineering

Knecht/O'Brien Culvert
29341 & 29329 Eddy Rd
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07/12/13 On-hold pending Lake County authorization
$180,000 E $21,750 E 09/09/13 Received Lake County approval to proceed w/design

10/01/13 Survey field work began
01/16/14 Preliminary design complete for Lake County review
03/30/14 Revised plans sent to Lake County for approval
06/13/14 Email from Tim Miller providing direction to redesign
07/23/14 Plans resubmitted to County for approval
09/18/14 Addressing property owner concerns with work
12/02/14 Met w/Knecht & Capelli & finalizing revised design

$196,926 E 12/16/14 Sent final plans to LCSWMD for approval
12/29/14 Plans approved by LCSWMD
01/21/15 Progress meeting w/Tim Miller, Gloria, & Frank B.
01/22/15 Council motion to bid received
02/05/15 Public Bid Advertisement (News Herald & City Web)
02/26/15 Received contractor bids

$168,462 B 03/06/15 Woodford Excav. recommended as lowest & best bid
03/26/15 Award by Council
04/21/15 Preconstruction Meeting

05/19/15
Material submittals rec'd & approved.  Awaiting 
estimated delivery date from precast supplier

06/15/15 Woodford mobilized and began excavation
07/02/15 Construction ongoing slowly due to rain
07/16/15 Pipe installation complete

09/01/15
Landscaping & Concrete Pad Installed; Project 
substantially complete

7986.09 X $450,000 E $0 02/01/13 Invoiced by CT so far: $21,531 (for old design)
02/15/13 Met w/Tim Miller, Lake County
02/15/13 County pledged $361,000 (for new design)
02/20/13 Reviewing 2000 CT Study & Recommendations
05/01/13 Met w/Tim Miller to discuss status & plan
09/09/13 Discussed at Council Service Committee Meeting
12/12/13 Mtg w/Tim Miller to discuss Lamplight & 2014 projects

$245,506 E $27,913 E 01/03/14 Proposal sent to Tim Miller for approval

Lamplight Lane Culvert (formerly 
Euclid Creek East Branch 
Drainage Improvements)
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01/28/14 Service Committee Mtg for legislation to proceed
02/13/14 Appropriation Ord. 2014-18 for design passed
04/14/14 Informational meeting for residents (City Hall-6:30 pm)

$271,827 E 12/08/14 Sent final plans to LCSWMD for approval
12/29/14 Plans approved by LCSWMD
01/21/15 Progress meeting w/Tim Miller, Gloria, & Frank B.
01/22/15 Council motion to bid received
02/05/15 Public Bid Advertisement (News Herald & City Web)
02/26/15 Received contractor bids

$265,892 B 03/06/15 Long Sewer Const. recommended as lowest & best bid
03/26/15 Award by Council
04/17/15 Preconstruction Meeting
05/07/15 Dominion completing work started 4/22
05/15/15 Longo finished CEI duct work (CEI to follow 6/1).
06/02/15 CEI work complete
07/01/15 Demo of headwalls started
07/16/15

          
foundation construction

09/02/15 West lane of concrete roadway poured
09/10/15 East lane of concrete roadway poured
09/14/15 Roadway re-opened to 2-lane traffic

7986.14
2377 Michelle Ct - House A X N/A Applicant 01/16/15 Permit Application Received
2881 Rockefeller Rd - House B X N/A Applicant 01/29/15 Permit Application Received
36802 Beech Hill Dr - House C X N/A Applicant 03/23/15 Permit Application Received
29365 White Rd - House D X N/A Applicant 04/13/15 Permit Application Received
2876 Fowler Dr - House E X N/A Applicant 05/12/15 Permit Application Received
2542 Maple Hill Rd - House F X N/A Applicant 06/02/15 Permit Application Received
29285 Willow Ln - House G X N/A Applicant 06/04/15 Permit Application Received
37601 Eagle Rd - Addition H X N/A Applicant 06/04/15 Permit Application Received
2802 SOM Ctr Rd - Faralli I X N/A Applicant 07/24/15 Permit Application Received
2537 Mapleview Ln - House J X N/A Applicant 08/04/15 Permit Application Received
28500 Chardon Rd - Small Ce K X N/A Applicant 08/04/15 Permit Application Received
2366 Rivers Edge - House L X N/A Applicant 08/07/15 Permit Application Received

Plan Reviews
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2328 Rivers Edge - House M X N/A Applicant 08/19/15 Permit Application Received

7986.15
Dunkin Donuts - 2801 Bishop A X N/A Applicant 03/11/15 All fees paid; Pending GC identification

05/25/15 Construction Start
09/11/15 Punch list provided to contractor

7986.16 $179,870 E $17,991 E 11/13/14 Motion by Council authorizing bids
02/05/15 Awaiting PO from Finance for engineering
02/19/15 Preparing docs for public bid

$169,000 E 03/05/15 Public Bid Advertisement (News Herald & City Web)
03/26/15 Received contractor bids

$160,868 B 04/07/15 Specialized Const. recommended as lowest & best bid
05/07/15 Precon Meeting
05/26/15 Tentative Construction Start Date
05/29/15 Asphalt Recycling Complete

06/29/15
Installation of intermediate & surface asphalt courses 
anticipated

07/16/15 Final asphalt surface course planned for 7/19/15
09/03/15 Performing final walk-thru / punch-list

7986.17 $218,505 E $20,888 E 11/13/14 Motion by Council authorizing bids
02/05/15 Awaiting PO from Finance for engineering
02/19/15 Preparing docs for public bid

$210,000 E 03/05/15 Public Bid Advertisement (News Herald & City Web)
03/26/15 Received contractor bids

$192,359 B 04/07/15 Specialized Const. recommended as lowest & best bid
05/07/15 Precon Meeting
05/26/15 Tentative Construction Start Date
05/28/15 Asphalt Recycling Complete

06/29/15
Installation of intermediate & surface asphalt courses 
anticipated

Eddy Rd Resurfacing
(I-271 to Rockefeller)

Pleasant Valley Rd Resurfacing 
(Chagrin River East to Chardon)

Construction Supervision
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07/16/15 Final asphalt surface course planned for 7/19/15
09/03/15 Performing final walk-thru / punch-list

7986.TBD $55,000 E $6,600 E 01/22/15 Motion from Council authorizing bids
02/05/15 Awaiting PO from Finance for engineering
02/19/15 Preparing docs for public bid

$55,000 E 03/05/15 Public Bid Advertisement (News Herald & City Web)
03/26/15 Received contractor bids

$44,300 B 04/07/15 Pat Flowers recommended as lowest & best bid
05/21/15 Precon Meeting
07/14/15 All markings except SR-91 complete

$43,133 A $5,176 A 08/14/15 Project complete

2015 Pavement Markings
(All Public Streets)



Storm Water Future Proejcts List
Prepared By: Pietro DiFranco
Date: 7/31/2015

No. Name
Concept 

Cost 
Estimate

Nominated 
By

Rank
(1-10)

Health / 
Safety 
Need

Benefite
d Users / 

Area

Infrast. 
Cond.

Infrast. 
Age

Comm. / 
Econ 
Dev't

Prevent. 
Maint. Other Notes:

0 Weights 0.4 0.2 0.15 0.1 0.05 0.05 0.05

1 Eagle Rd - Riviera Ridge to Red Fox Pass $160,000 Nate 5.85 7 6 7 4 1 7 0 1.  Install curb, catch basins, & storm sewer to address slope erosion & road deterioration
2. Westerman-2496 Red Fox pass

2 River Rd South - Chardon to Squaires Castle $120,000 Nate 5.45 6 6 7 4 1 7 0

1.  Install curb, catch basins, & storm sewer to address slope erosion, ditch erosion, & 
deteriorating road
2.  Crane-2772 River Rd; Neundorfer-2771 River Rd; & 2829, 2835, 2841 (letter rec'd 
7/27/15)

3 Euclid Creek North Tributary Cleaning (at Rockefelle $20,000 Pietro 5.50 6 8 4 3 3 7 2 1.  Improves upstream of Rockefeller
2.  Kent Winter-2900 Lamplight; Kolaric-2929 Gatsby

4 Pleasant Valley - West of River $100,000 Nate 5.45 6 6 7 4 1 7 0
1.  Install catch basins and storm sewer to address roadside ditch erosion & road 
deterioration
2.  Currently requires significant Service Dept. maintenance effort

5 2870-2876 Fowler Channel Cleaning $20,000 Pietro 3.70 4 4 4 3 1 5 2
1.  Clean channel to improve flow and reduce back-up
2.  Flow from Fowler joins flow from Rosewood at I-271
3.  6/27/15 flooding reported by Strugill-2870 Fowler & McCarthy-2864 Fowler

6 36600 Maple Grove Rd Channel Cleaning (near Gra $20,000 Mark G. 3.50 4 4 3 3 1 5 1 1.  Clean channel to improve flow & reduce back-up
2.  Beyerle-36600 Maple Grove; Raymond-2466 River

7 2476 Mapleview Ln Pipe Extension & Slope Stabiliz $50,000 Nate/Tim 2.75 3 4 2 2 1 3 1 1.  Pipe extension & slope stabilization to stabilize slopes and prevent erosion
2.  Orikuchi-2476 Mapleview; Sullivan-2472 Mapleview

8 Strawberry Pond Tributary Area $100,000 Pietro 2.05 2 3 2 2 1 1 1
1.  Metroparks intends to adjust pound outlet to increase discharge flow
2.  City to consider constructing detention pond to increase capacity upstream
3.  See Metrpoarks Drainage Study dated April 2015

9 Eagle-Kennelly Drainage Improvements $50,000 Nate 1.95 2 2 3 2 1 1 0 1.  Install 400 lf of 18-inch strorm to increase capacity & reduce back-up
10 Gatsby-Kourtney Drainage TBD Pietro 1.95 1 6 1 1 1 1 0
11 Service Dept. Yard Improv't (i.e. - roof, berm, spill ki  $60,000 Pietro 1.85 2 2 2 2 0 2 1 1.  See 5/19/15 CRWP Memo

12 Marcum-Parkview $50,000 Fulton/Ota 1.80 1 4 2 2 1 1 0
1.  Yard Flooding
2.  Clean roadside ditches; & potential install overflow pipe to I-271
3.  Fulton-2990 Marcum; Ota-2960 Marcum; Wilson-33850 Marcum

13 38000 Pleasant Valley Rd Channel Cleaning $10,000 Mark G. 1.80 2 2 2 2 1 1 0 1.  Clean channel to improve flow & reduce back-up
2.  Lanphear-38000 Pleasant Valley Rd

14 Rosewood Trail TBD Pietro 1.55 1 4 1 1 1 1 0 1.  Tilenni-34155 Rosewood

15 29274-29320 White Rd Ditch TBD Pietro 1.15 1 2 1 1 1 1 0 1.  Rear yard flooding.  Properties located within floodplain
2.  Ed Veider-29320 White Rd

16 River Rd North - Replace strom sewer $140,000 Nate 0.00 1.  Appropriation tabled by Council on 9/11/14
17 Dodd Rd at Eagle Nest drainage $40,000 Nate 0.00 1.  Funding requested from Lake Co. on 6/2/14
18 Dodd Rd at Cage Area drainage $110,000 Nate 0.00
19 Stark Dr. - Replace & add storm sewer $110,000 Nate 0.00
20 Worrell Rd - Curb & Storm Sewer (1/2 by Kirtland) $360,000 Nate 0.00
21 Rockefeller Rd - Pipe ditches $650,000 Nate 0.00
22 Erich Dr. - Replace storm sewer $180,000 Nate 0.00
23 Oak St. - Replace storm sewer $170,000 Nate 0.00
24 Martin, Dixon, Forest Subdivision $570,000 Nate 0.00
25 Trabar Dr. - Replace storm sewer $150,000 Nate 0.00
26 Orchard Dr. - Replace storm sewer $150,000 Nate 0.00
27 Rogers Rd - Ditching and drive culverts $170,000 Nate 0.00 1.  Lake Co. PO received 10/13/14

$3,560,000

Notes:
1 Estimated costs are conceptual
2 Rankings and prioroities are a work-in-progress and may change

DRAFT - FOR DISCUSSION ONLY
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