City of Willoughby Hills
Engineer's Report
To: Honorable Mayor Robert Weger and Members of Council g p
cc: Law Director, Finance Director, Building Commissioner, Service Director
From: Pietro A. DiFranco, P.E.-City Engineer & Daniel J. Collins, P.E.-Asst. City Engineer
Date: 10/17/2013

Stage Construction
Cost Engineering
(A)ctual Fee

(B)id (A)ctual
Name Job # (E)stimate (E)stimate Notes

Construc'n
Other
Complete

Planning
Design

Veterans Memorial Park 7986.00 X $30,000(E $0 02/28/13|Obtained gazebo quotes

03/06/13|Coord. meeting & goute refinement
03/08/13|Gazebo Ordered; Anticipae delivery 4/22/13
04/12/13|Concrete foundations complete
04/07/13|Benches delivered

04/27/13|Gazebo Complete

Rogers Slope Stabilization | 7986.00 X N/A $0 02/22/13]|Onsite meetng with CT

Resolution / Close-Out 02/27/13|Rec'd proposed resolution from CT/Marous
03/06/13|Responded to CT/Marous proposal
04/17/13|Marous mobilized for repairs
06/06/13|Waiting for close-out docs from CT

Euclid Creek East Branch 7986.00|X $450,000|E $0 02/01/13|Invoiced by CT so far: $21,531

Drainage Improvements 02/15/13|Met w/Tim Miller, Lake County

(Lamplight Lane) 02/15/13|County pledged $361,000

02/20/13|Reviewing 2000 CT Study & Recommendations
05/01/13|Met w/Tim Miller to discuss status & plan
09/09/13|Discussed at Council Service Committee Meeting

Knecht/O'Brien Culvert 7986.08 X $200,000|E TBD 02/15/13|Met w/Tim Miller, Lake County

29341 & 29329 Eddy Rd 03/09/13|Funding request sent to County; under review
05/01/13|Met w/Tim Miller to discuss status & plan
07/12/13|0n-hold pending Lake County authorization
09/09/13|Received Lake County approval to proceed w/design
10/01/13|Survey field work began

Cricket Lane Drainage 7986.00 X $22,000(E $0 02/15/13|Met w/Tim Miller, Lake County
02/20/13|Service Dept. to perform based on CT plans
06/06/13|Nate is coordinating w/contractor
08/28/13|Construction start

9/??/13 [Work complete by Service Dept. subcontractor
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Stage Construction
> S o |Cost Engineering
£l g 2| . 2 [(Actual Fee
5| @ g g £ (B)id (A)ctual
Name Job # alal O] | O|(E)stimate (E)stimate Notes
2013 Pavement Markings 7986.03 X $35,000|E $3,600|E 02/28/13|Bid advertisement
$28,535(B 03/14/13]|Bid opening
03/15/13|Recommend award to Pat Flowers ($28,535.10)
03/28/13|Council approval of award to Pat Flowers
04/17/13|NTP pending crack sealing by Service Dept.
09/05/13|Work 95% complete
10/01/13|(Work complete; Reviewing final quantities for payment
Maplegrove Pav't Impr'ts 7986.04 X | $170,000|E $25,000(E 03/06/13|Obtained quotes for pavement cores
$147,729|B 03/26/13|Terracon authorized to perform pavement cores
$130,332|A $14,275(A 04/13/13|Pavement cores perfromed
05/02/13|Bid Ad: 5/9 & 5/16; Bid Open: 5/23
06/03/13|Carron Asphalt selected as best & lowest bid
06/20/13|Preconstruction Meeting
07/15/13|Construction start
08/09/13|Substantially complete; road re-opened to public
09/05/13|Contractor addressing punch list items (restoration)
Dodds Landing Pav't Impr'ts| 7986.05 X | $195,630|E $21,000|E 03/06/13|Obtained quotes for pavement cores
$194,630|B 03/26/13|Terracon authorized to perform pavement cores
$160,149|A $16,511|A 04/13/13|Pavement cores performed
05/02/13|Bid Ad: 5/9 & 5/16; Bid Open: 5/23
06/03/13|Specialized selected as best & lowest bid
06/20/13|Preconstruction Meeting
07/01/13|Construction start
07/18/13|Construction complete; performing punch list 7/25/13
Euclid Creek Tributary 7986.00 X $500,000|E TBD 02/04/13|Designed by CT
Watershed (ECTW) 02/04/13|Stafford experiencing wet weather surcharging
Sanitary Sewers 05/14/13|Met w/Ujcich brothers, Law Direc'r, & Bldg Commiss.
05/15/13|Observed flow in MHs w/Mayor, Law Dir., & Nate
06/13/13|Nate, Dan, & | met w/URS to discuss flow monitoring
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Name

Stage

Job #

Planning

Design
Construc'n

Complete

Construction
Cost
(A)ctual
(B)id
(E)stimate

Engineering
Fee
(A)ctual
(E)stimate

Notes

Maple Valley Subdivision

7986.01B

= Other

N/A

Applicant
Fee

02/01/13
02/10/13
02/18/13
03/05/13
03/07/13
03/21/13
04/30/13
05/09/13
05/29/13
06/10/13
08/15/13

Began plan review

Plan review letter #1

Plan review letter #2

Instructed by developer to stop plan review
Meeting w/developer

Ongoing coord. w/developer Re: drainage

Rec'd revised drainage concept for review

Met w/Engineer Gutoskey Re: drainage concept
Revised drainage report received via email

Plan review letter #5 sent to developer & his engineer
Final PC Approval issued; awaiting permit submittal

Clover Congregate Care

7986.01E

N/A

Applicant
Fee

02/07/13
02/28/13
03/19/13
04/04/13
05/06/13
09/05/13

Provided sanitary sewer tap-in fee opinion
Pre-design meeting w/owner & Bldg Commiss.
Site plans submitted for review

PC/ABR Preliminary Review postponed

Rec'd revised drawings for 2nd PCABR submittal
On PC/ABR Agenda for Final Approval

Pleasant Valley Rd Bridge

7986.00

N/A

$0

03/05/13
05/10/13

05/31/13

09/05/13

Rec'd call from Dimmick of County Re: Corrosion
Rec'd call from Dimmick Re: Req'd Load Rating &
Fracture Critical inspections (every 2 years)

Mayor, Nat, & | met w/Dimmick & Exley of County
Plan to waterproof deck, add 2" asphalt, & reduce
posted load rating from 8 to 4 ton

Service Dept. applied waterproofing & asphalt to deck

Gatsby/Kristen Intersection
Pavement Improvements

7986.06

$100,000|E
$85,086(B
$77,795(A

$12,000(E

$9,335|A

05/01/13
05/13/13
05/31/13
06/19/13
07/11/13
08/20/13
09/12/13

Visited site w/Nate

Discussed at Council Service Committee Mtg

Field visit

Advertising for bids (Bid opening 7/11/13)

Apparent Low Bidder: Phil Miller Construction
Construction started; completion anticipated 9/13/13
Substantially complete
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> S o |Cost Engineering
£l g 2| . 2 (A)_ctual Fee
s| @ g g £ (B)id (A)ctual
Name Job # alal O] | O|(E)stimate (E)stimate Notes
33655 Rosewood Trail Ditch| 7986.07 X $25,000(E $3,000|E 04/18/13|Rec'd complaint call from property owner Gary Barta
Erosion $24,418(B 05/02/13|Pipe extension recommended by Tim Miller & Nate
$26,105(A $3,133 05/31/13|Field visit
06/20/13|Finalizing documents for quotes
07/16/13|Issued Request for Quotes (due 7/31/13)
08/25/13|Agreement w/Longo Sewer Construction Co. signed
09/16/13|Contractor mobilized
09/19/13|Work complete
O'Reilly Auto Parts 7986.02A X N/A $2,500(E |05/??/13 |Construction started
27650 Chardon Rd 09/05/13|Consturciton in final stages
09/12/13]|Final grade certification performed
Community Center 7986.02B X N/A $4,200|E 08/26/13|Construction started; completion anticipated 9/20/13
12SWIF-31 (Permeable 09/17/13|Pavers installed
Pavers) 09/27/13|Work complete
Hannah Rd Resurfacing 7986.00 X N/A $O(A | 09/09/13|Work started by Service Dept.
09/??/13 [Work complete by Service Dept.

Page 4 of 4




	Sheet1

