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To:
cc:
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Date:

Name
7986.00 X $0 02/01/13 2013-15 Agreement: 20 hours/month

A. Ujcich-2926 Bishop Rd 7986.00 X $7,000 E $0 05/14/13 Met w/Ujcich brothers, Law Direc'r, & Bldg Commiss.
$6,850 A $0 05/15/13 Observed flow in MHs w/Mayor, Law Dir., & Nate

12/13/13 New backflow preventer & manhole installed at Ujcich
B. Stafford Place - Chardon 7986.00 X N/A $0 02/04/13 Stafford experiencing wet weather surcharging

11/11/13 Mtg at City Hall w/HOA & Attorney (Builder No-Show)
04/07/14 Meeting w/HOA & Ryan Homes
04/26/14 Performed site visit to observe conditions
04/28/14 Meeting w/HOA & Ryan Homes; action discussed
05/01/14 Meeting w/Flow Meter supplier; researching options
05/13/14 Nate getting quotes for installation of backflow valve
05/29/14 Meter, Alarm, & Back Water Valve Installed

Building Laterals being video inspected
07/07/14 Progress mtg w/Stratford Place HOA
08/11/14 Progress mtg w/Stratford Place HOA & Ryan Homes
08/27/14 Stratford Place HOA Annual Meeting

C. Pecirep-Marvaldi-Lavrisha 7986.00 X $17,000 E $0 11/08/13 Approval received from Lake County Storm Water
36361-36401-36451 Eddy Rd 11/21/13 On-site meeting w/property owner

01/08/14 Rec'd PO#939497 from County to Reimburse
02/27/14 Easements sent to residents for signature
03/20/14 Ongoing discussions w/property owners
04/28/14 Meeting w/Residents; authorization pending
05/15/14 No decision by residents yet
08/15/14 Ex. pipe videotape inspected by Nate
09/05/14 Pipe on Marvaldi property to be replaced by DiFonzo
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D. Community Ctr ADA Door 7986.00 X $10,000 E $0 05/09/13 Assited Gloria w/Scope, Cost Estimate, & Photos
(CDBG) 05/28/13 CDBG application submitted by Gloria

02/06/14 Mtg w/Gloria to review scope to obtain quotes
02/18/14 Requested cost quotes from 9 contractors
03/20/14 Contractor quotes due 3/21/14
05/15/14 Gloria & Dan met with contractor Re: CDBG process
08/28/14 Construction complete

E. Cross-Access Easement 7986.00 X N/A $0 02/06/14 Initital discussion during PC/ARB Public Portion
Zoning Code Modification 02/14/14 Provided initial comments in memo to PC/ARB

02/21/14 Provided additional comments in email to PC/ARB
03/06/14 Discussed at PC/ARB Work Session
03/21/14 PC/ARB Public Hearing (No Discussion)
04/03/14 On PC/ARB Agenda during Public Portion

F. City District Map 7986.00 X N/A $0 03/28/14 Street-level Precinct Map requested
(w/Street Level Detail) 04/15/14 Map provided to council office

G. Bishop-White Intersection 7986.00 X N/A $0 03/14/14 Call rec'd by Mayor Re: traffic congestion
03/20/14 RFP for study sent to qualified traffic engineers
03/31/14 Proposals rec'd from traffic engineers
04/10/14 LJB selected to perform traffic study
05/22/14 LJB performing traffic counts
06/24/14 LJB Study Rec'd; Signal Ok, but no remove stop sign
08/26/14 Mtg w/Cuy Cnty Re: Richmond Rd Bridge MOT

H. 7986.00 X N/A $0 03/31/14 Rec'd letter from Commissioner Troy requesting list of
minor projects (under $5 million) by 4/21/14 to
NOACA LRTP

04/11/14 Response letter sent to NOACA

Connections 2035 - NOACA 
Long-Range Transportation 
Plan (LRTP)
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I. OPWC Round 30, PY16 7986.00 X N/A $0 10/14/14 Consider Worrell Rd w/Kirtland

J. 2880 Fowler Dr. (S/L 19) 7986.00 X N/A $0 08/06/14 Dan attended mtg w/Owner & Attorney, Builder,
Former WWTP Removal Iafelice, & City Re: Demo of underground tanks

K. 7986.00 X $1 M E $0 04/11/14 NOACA Board Res. 2014-013 passed (PTAM Policy)
(WillHills 04/24/14 NOACA submitted application for TIGER grant

FY 2016 Portion 09/15/14 TIGER grant denied
Only)

7986.01E X N/A Applicant 02/07/13 Provided sanitary sewer tap-in fee opinion
Fee 02/28/13 Pre-design meeting w/owner & Bldg Commiss.

03/19/13 Site plans submitted for review
04/04/13 PC/ABR Preliminary Review postponed
05/06/13 Rec'd revised drawings for 2nd PCABR submittal
09/05/13 On PC/ABR Agenda for Final Approval
12/30/13 Property ownership transfer occurred
04/02/14 Final plans rec'd by Building Dept.
04/29/14 Final Approval of Site Work Plans
06/04/14 Start of construction

SR 91 Resurfacing    NOACA 
Planning

Clover Congregate Care
34900 Chardon Rd
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A. Plan Review 7986.01B X N/A Applicant 02/01/13 Began plan review
Fee 02/10/13 Plan review letter #1

02/18/13 Plan review letter #2
03/05/13 Instructed by developer to stop plan review 
03/07/13 Meeting w/developer
03/21/13 Ongoing coord. w/developer Re: drainage
04/30/13 Rec'd revised drainage concept for review
05/09/13 Met w/Engineer Gutoskey Re: drainage concept
05/29/13 Revised drainage report received via email
06/10/13 Plan review letter #5 sent to developer & his engineer
08/15/13 Final PC Approval issued; awaiting permit submittal
11/07/13 Working w/Osborne to finalize bonds

B. Construction Observation 7986.12A X N/A Applicant 01/06/14 Construction Start
Fee 03/18/14 Precon meeting for water main at Lake County

03/24/14 Water main construction started
06/05/14 Roadway base in progress
06/23/14 Concrete roadway pour planned
08/13/14 Landscaping started
08/20/14 Progress Mtg w/Osborne (Trees, E&SC, Conc., etc…)
09/19/14 Partial bond release request from developer

7986.04 X $170,000 E $25,000 E 03/06/13 Obtained quotes for pavement cores
$147,729 B 03/26/13 Terracon authorized to perform pavement cores
$130,332 A $14,275 A 04/13/13 Pavement cores perfromed

05/02/13 Bid Ad: 5/9 & 5/16; Bid Open: 5/23
06/03/13 Carron Asphalt selected as best & lowest bid
06/20/13 Preconstruction Meeting
07/15/13 Construction start
08/09/13 Substantially complete; road re-opened to public
09/05/13 Contractor addressing punch list items (restoration)
12/02/13 Punch list resolution pending weather
05/01/14 Meeting w/Carron Re: Punch List Items

Maplegrove Pav't Impr'ts

Maple Valley Subdivision
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07/17/14 Punch list items addressed by Carron
10/29/14 Finalized OPWC Grant  Paperwork w/Finance

7986.08 X $200,000 E TBD 02/15/13 Met w/Tim Miller, Lake County
03/09/13 Funding request sent to County; under review
05/01/13 Met w/Tim Miller to discuss status & plan
07/12/13 On-hold pending Lake County authorization
09/09/13 Received Lake County approval to proceed w/design
10/01/13 Survey field work began
01/16/14 Preliminary design complete for Lake County review
03/30/14 Revised plans sent to Lake County for approval
06/13/14 Email from Tim Miller providing direction to redesign
07/23/14 Plans resubmitted to County for approval
07/24/14 Dan met w/Knecht Re: revised plan
08/21/14 Upon approval by County, authorization req'd from

property owner's & ODOT
09/18/14 Addressing property owner concerns with work
09/25/14 Intent: Bid in Winter & Construct in Spring

7986.09 X $450,000 E $0 02/01/13 Invoiced by CT so far: $21,531 (for old design)
02/15/13 Met w/Tim Miller, Lake County
02/15/13 County pledged $361,000 (for new design)
02/20/13 Reviewing 2000 CT Study & Recommendations
05/01/13 Met w/Tim Miller to discuss status & plan
09/09/13 Discussed at Council Service Committee Meeting
12/12/13 Mtg w/Tim Miller to discuss Lamplight & 2014 projects

$245,506 E $27,913 E 01/03/14 Proposal sent to Tim Miller for approval
01/28/14 Service Committee Mtg for legislation to proceed
02/13/14 Appropriation Ord. 2014-18 for design passed
03/07/14 Survey authorized (pending weather)
04/14/14 Informational meeting for residents (City Hall-6:30 pm)
06/05/14 Coord. w/CEI Re: potential culvert/easement imprv'ts
09/25/14 Intent: Bid in Winter & Construct in Spring

Lamplight Lane Culvert (formerly 
Euclid Creek East Branch 
Drainage Improvements)

Knecht/O'Brien Culvert
29341 & 29329 Eddy Rd
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7986.01V X N/A Applicant 04/25/13 Received conceptual site alternates for discussion
06/06/13 PC-ABR Work Session
11/19/13 Issued comments on Traffic Impact Study dated 9/3/13
12/17/13 Issued comments on plans rec'd 12/12/13
02/??/14 Received PC-ABR application fee from owner
02/20/14 PC-ABR Meeting (Preliminary Review)
03/05/14 Met w/Architect Re: Site Issues & Options
06/04/14 Met w/Owner & Arch Re: acceptable site plan
06/20/14 Provided review comments on revised site plan
07/17/14 Preliminary Site Plan Approval granted by PC
08/07/14 Conditional Use Permit granted by PC
09/03/14 Provided Review #1 on Final Development Plan
09/17/14 Revised drawings rec'd at Bldg Dept.
09/25/14 CRA approved by Council
10/02/14 Planning Commission Final Approval (tentative)

29345 White - Lot Split 7986.11A X N/A Applicant
2820 Bishop - Lot Split 7986.11B X N/A Applicant
29326 Eddy - Lot Split 7986.11C X N/A Applicant
2730 SOM - AT&T Cabinet 7986.11D X N/A Applicant 04/16/14 Plans Approved
Maple Grove Gas Main 7986.11E X N/A Applicant 04/16/14 Plans Approved
2821 Bishop - Site Plan 7986.11F X N/A Applicant 05/02/14 Plans approved
29237 Willow Lane - House 7986.11G X N/A Applicant
29345 White - House 7986.11H X N/A Applicant
2921 Rockefeller - House 7986.11I X N/A Applicant
2469 Maple Hill - House 7986.11J X N/A Applicant
34258 Parkview - House 7986.11K X N/A Applicant
2880 Fowler - House 7986.11L X N/A Applicant
2507 Maple Hill - House 7986.11M X N/A Applicant
Dodd Rd Subdivision 7986.11N X N/A Applicant
2535 Red Fox - Lot Split 7986.11O X N/A Applicant
2340 Pine Valley - House 7986.11P X N/A Applicant

Dunkin Donuts
2801 Chardon Rd
(Plan Review)

Plan Reviews
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35255 Dixon - House 7986.11Q X N/A Applicant
2300 Rivers Edge - House 7986.11R X N/A Applicant
36141 Chardon - House 7986.11S X N/A Applicant
2528 Maple Hill - House 7986.11T X N/A Applicant 09/05/14 Plans Received
2531 Maple Hill - House 7986.11U X N/A Applicant 09/24/14 Plans Received
Willow Ln Gas Main Ext. 7986.11V X N/A Applicant 10/15/14 Plans received
Communication Tower 7986.11W X N/A Applicant
32701 White Rd Gas Main 7986.11X X N/A Applicant 10/21/14 Plans Received

Maple Valley Subdivision 7986.12A X Applicant See Above
Maple Grove Gas Main 7986.12B X N/A Applicant 05/05/14 Substantially Complete
Clover Congregate Care 7986.12C X N/A Applicant See Above
34950 Chardon - Apron 7986.12D X N/A Applicant
I-90 Water Main Borings 7986.12E X N/A Applicant

7986.13 X $2,160 E 09/04/14 In-progress
10/11/14 Complete.  Recommendations provided to Nate.

Eagle Rd-Kennely Rd
Drainage Study

Construction Supervision



Prepared By:  Pietro DiFranco, City Engineer
                           Richard L. Bowen + Assoc., Inc.

Printed: 10/30/2014

Strom Water Projects Receiving Financing from Lake County Storm Water Management Department $100,000
City of Willoughby Hills $75,000
Year 2014 $700,000

$680,000

Ord. Date Type No. Date Amount Date Amount
2013033 Trailard Lane Storm Sewer Extension 2013-40 09/12/13 Approp. 937596 08/28/13 $4,000.00 08/12/13 Scope - Extend storm sewer outlet pipe by 20 LF

2014-11 03/13/14 Approp. 03/18/14 Army Corp Permit Application Rec'd from CRWP (under review)

2013034 Rockefeller/White Storm Water Crossover 2013-40 09/12/13 Approp. 937597 08/28/13 $8,000.00 09/09/14 $10,681.37 08/12/13 Scope - Replace crossover with 32 LF of larger 24" diameter pipe
2014-12 03/13/14 Approp. 05/21/14 Need new estimate & request additional funds from LCSWD

2013036 Knecht/O'Brien Stream Restoration - Design 2013-40 09/12/13 Approp. 937743 09/11/13 $21,750.00 06/12/13 Scope - Remove 225 of failed 24" culvert & stream restoration
2014-13 03/13/14 Approp.

2013038 Erich Drive Drainage 2013-49 11/14/13 Approp. 938462 10/30/13 $20,000.00 02/10/14 $10,332.72 09/23/13 Scope - Remove obstructions from stream & install 120' of 24" pipe
2014-14 Tabled Approp.

2013039 SOM Center Rd (Rt. 91) Storm Sewer 2013-49 11/14/13 Approp. 938463 10/30/13 $15,000.00 05/06/14 $5,805.23 08/21/13 Scope - Repair pipe joint failure & restore surface pavement
2014-15 02/13/14 Approp. 05/06/14 Final reimbursement request sent to LCSWD by Finance

2014001 Eddy Rd Storm Sewer Overflow Swale 2014-16 03/13/14 Approp. 939497 01/08/14 $17,000.00 11/08/13 Scope - Construct 350' of overflow channel for questionable 24" pipe

2014002 Pleasant Valley Rd Storm Sewer 2014-17 03/13/14 Approp. 939592 01/13/14 $16,500.00 08/27/14 $29,294.13 12/24/13 Scope - Install 180' of 12" pipe & additional ditch due to eroding slope
05/21/14 Construction by Service Dept. ongoing

2014003 Lamplight Lane Culvert - Design 2014-09 02/13/14 Contract 939593 01/13/14 $30,800.00 01/03/14 Scope - Increase capacity of culvert & raise road elevation
2014-18 02/13/14 Approp.

2014005 Worrell Road Sinkhole Repair 2014-29 05/08/14 Approp. $7,100.00 08/13/14 $1,280.41 03/25/14 Scope - Temporarily backfill & patch road
03/25/14 Funding request email sent to Tim Miller from Nate
05/21/14 Complete

TBD Eagle Rd / Kennelly Rd Drainage Study 2014-34 05/22/14 Approp. $6,600.00 04/15/14 Scope - Survey & analysis for drainage improvements
04/15/14 Funding request email sent to Tim Miller from Nate

TBD Rosewood Trail Storm Sewer Maintenance 2014-33 06/26/14 Approp. $20,350.00 10/01/14 $4,108.66 04/11/14 Scope - Clean & repair storm pipes along rear property lines
05/06/14 Funding approved by LCSWD
05/21/14 Work scheduled to begin 5/27 based on equipment availability

TBD Dodd Rd at Eagles Nest Drainage 2014-44 07/10/14 Approp. $37,429.00 06/02/14 Scope - Install 660' of 24" perfroated pipe & restoration
06/02/14 Funding request email sent to Tim Miller from Nate

2014012 Chagrin Drive Drainage Project 2014-43 07/10/14 Approp. $9,000.00 08/14/14 $5,128.41 05/23/14 Scope - Install catch basin and piping to capture and convey run-off
05/23/14 Funding request email sent to Tim Miller from Nate

2014017 38160 Rogers Rd Headwall Collapse 2014-56 07/10/14 Approp. $5,900.00 08/13/14 $3,538.59 06/24/14 Scope - Repair/Replace Collapsed Headwall
06/24/14 Funding request email sent to Tim Miller from Nate; emergency approval

TBD River Rd North Storm Sewer Replacement 2014-57 09/11/14 Tabled $142,600.00 07/24/14 Scope - Replace 2,112 lineal feet of 24" storm pipe

TBD Rockefeller Rd North Drainage 2014-60 Pending 943408 10/07/14 $22,200.00 07/24/14 Scope - Install 140 leineal feet of 24" storm pipe in roadside ditch
10/08/14 Work started by Dino's Plumbing

2014020 Bishop Road Sinkhole 2014-61 09/11/14 Approp. 09/19/14 $4,818.00 07/25/14 Scope - Clean, televise, & repair pipe and pavement

TBD Rogers Road Ditch & Culverts 943407 10/07/14 $27,400.00 10/08/14 Lake County Purchase Order received; Work to start 10/13/14

TOTAL $411,629.00 $74,987.52

Lake County Purchase Order Actual Cost / 
Reimbursement

City Authorization
City No. Project Name

Approximate balance allocated as of 10/2014

Annual Storm Water Assessment Fee Collected from Willoughby Hills Residents by Lake County
Portion of Annual Assessment available for projects
Approximate balance available as of 6/2014

Notes
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