



# CITY ENGINEER'S REPORT



# BOWEN

**RICHARD L. BOWEN + ASSOCIATES INC.**  
 13000 Shaker Boulevard · Cleveland, OH 44120  
 T: 216.491.9300 · F: 216.491.8053 · www.rlba.com

**To:** Mayor, Council, Law, Finance, Building, Service, Online  
**From:** Pietro A. DiFranco & Kevin Trepal

Name	RLBA Job #	Stage					Construction Cost (A)ctual (B)id (E)stimate	Engineering Fee (A)ctual (E)stimate	Notes	
		Planning	Design	Construct	Other	Complete				
Retainer Services	7986.00				X			\$0		02/01/15 2015-18 Agreement: 20 hours/month
A. Misc.	7986.00	X					\$15,750	\$0		11/30/16 Fowler Drainage Project Submitted to Council 02/16/17 Fowler Drainage Progress pics attached
Plan Reviews-2016	7986.20									
2456 River Rd-Cell Tower	S				X		N/A	Applicant	09/21/16	Permit Application Received
28895 West Miller-Cell Tower	T				X		N/A	Applicant	09/21/16	Permit Application Received
36135 Chardon Rd-House	U				X		N/A	Applicant	09/29/16	Permit Application Received
28785 Eddy Rd-House	V				X		N/A	Applicant	11/01/16	Permit Application Received
2363 Rivers Edge Dr-House	W				X		N/A	Applicant	11/11/16	Permit Application Received
Plan Reviews-2017	7986.24									
29941 Chardon Rd-BMP	A				X		N/A	Applicant	12/22/16	Previously Open Project / Remaining Deposit
28763 Eddy Rd-House	B				X		N/A	Applicant	01/10/17	Permit Application Received
Gatsby Ln-AT&T Fiber	C				X		N/A	Applicant	01/24/17	Permit Application Received
Sunset Ln-AT&T Fiber	D				X		N/A	Applicant	01/24/17	Permit Application Received
2773 Rockefeller Rd - House	E				X		N/A	Applicant	01/24/17	Permit Application Received
2541 SOM Ctr Rd-Classic	F				X		N/A	Applicant	01/24/17	Permit Application Received
34900 Chardon Rd-Lot Split	G				X		N/A	Applicant	02/01/17	Permit Application Received
Steeple Chase-ATT Fiber	H				X		N/A	Applicant	02/20/17	Permit Application Received
Dodd Rd-Kennelly-Klements P	I				X		N/A	Applicant	02/23/17	Permit Application Received
Stratford Way-ATT	J				X		N/A	Applicant	02/20/17	Permit Application Received
29301 Chardon Rd-House	K				X		N/A	Applicant	03/01/17	Permit Application Received
2017 Pavement Markings	7986.26	X					\$56,631	\$6,796		02/23/17 Motion to Bid Passed by Council 03/02/17 Awaiting Purchase Order to Prepare Bid Docs 03/15/17 Purchase Order for Engineering Received
2017 Street Rehabilitation	7986.27	X					\$359,629	\$31,472		03/02/17 Awaiting Motion to Bid by Council and Purchase Order to Prepare Bid Docs 04/03/17 Purchase Order for Engineering Received