



# CITY ENGINEER'S REPORT



# BOWEN

**RICHARD L. BOWEN + ASSOCIATES INC.**  
 13000 Shaker Boulevard · Cleveland, OH 44120  
 T: 216.491.9300 · F: 216.491.8053 · www.rlba.com

**To:** Mayor, Council, Law, Finance, Building, Service, Online  
**From:** Pietro A. DiFranco & Kevin Trepal

Name	RLBA Job #	Stage					Construction Cost		Engineering Fee	Notes	
		Planning	Design	Construct	Other	Complete	(A)ctual	(B)id			
Retainer Services	7986.00				X				\$0	02/01/15 2015-18 Agreement: 20 hours/month	
A. Misc.	7986.00	X					\$15,750		\$0	11/30/16 Fowler Drainage Project Submitted to Council 02/16/17 Fowler Drainage Progress pics attached	
Plan Reviews-2016	7986.20										
28895 West Miller-Cell Tower	T				X		N/A		Applicant	09/21/16 Permit Application Received	
Plan Reviews-2017	7986.24										
29941 Chardon Rd-BMP	A				X		N/A		Applicant	12/22/16 Previously Open Project / Remaining Deposit	
28763 Eddy Rd-House	B				X		N/A		Applicant	01/10/17 Permit Application Received	
Gatsby Ln-AT&T Fiber	C				X		N/A		Applicant	01/24/17 Permit Application Received	
Sunset Ln-AT&T Fiber	D				X		N/A		Applicant	01/24/17 Permit Application Received	
2773 Rockefeller Rd - House	E				X		N/A		Applicant	01/24/17 Permit Application Received	
2541 SOM Ctr Rd-Classic	F				X		N/A		Applicant	01/24/17 Permit Application Received	
34900 Chardon Rd-Lot Split	G				X		N/A		Applicant	02/01/17 Permit Application Received	
Steeple Chase-ATT Fiber	H				X		N/A		Applicant	02/20/17 Permit Application Received	
Dodd Rd-Kennelly-Klements P	I				X		N/A		Applicant	02/23/17 Permit Application Received	
Stratford Way-ATT	J				X		N/A		Applicant	02/20/17 Permit Application Received	
29301 Chardon Rd-House	K				X		N/A		Applicant	03/01/17 Permit Application Received	
36900 Eagle Rd-Protected Ar	L				X		N/A		Applicant	05/16/17 Permit Application Received	
32330 Eddy Rd-Dominion	M				X		N/A		Applicant	05/22/17 Permit Application Received	
35859 Chardon Rd-Lot Split	N				X		N/A		Applicant	05/26/17 Permit Application Received	
2773 Rockefeller Rd-Dominio	O				X		N/A		Applicant	05/26/17 Permit Application Received	
37230 Beech Hills-Dominion	P				X		N/A		Applicant	06/06/17 Permit Application Received	
28351 Evergreen Ave-House	Q				X		N/A		Applicant	06/09/17 Permit Application Received	
36220 Eddy Rd-House	R				X		N/A		Applicant	06/15/17 Permit Application Received	
38650 Florence Dr-Dominion	S				X		N/A		Applicant	06/20/17 Permit Application Received	
36135 Chardon Rd-Dominion	T				X		N/A		Applicant	06/27/17 Permit Application Received	
29326 Eddy Rd-Dominion	U				X		N/A		Applicant	06/27/17 Permit Application Received	
Pavement Markings-2017	7986.26	X					\$56,631	E	\$6,796	E	02/23/17 Motion to Bid Passed by Council 03/02/17 Awaiting Purchase Order to Prepare Bid Docs 03/15/17 Purchase Order for Engineering Received 04/18/17 Public Notice for Bids 05/09/17 Bid Opening 05/18/17 Apparent Low: Pat Flowers, Inc.
							\$56,631	E			
							\$48,607				



# CITY ENGINEER'S REPORT



# BOWEN

**RICHARD L. BOWEN + ASSOCIATES INC.**  
 13000 Shaker Boulevard · Cleveland, OH 44120  
 T: 216.491.9300 · F: 216.491.8053 · www.rlba.com

Name	RLBA Job #	Stage					Construction Cost		Engineering Fee	Notes
		Planning	Design	Construct'n	Other	Complete	(A)ctual	(B)id		
										05/25/17 Contract Award Approved by Council 06/13/17 Precon Meeting 07/05/17 Start of Construction
Street Rehabilitation-2017	7986.27	X					\$359,629	E	\$31,472	03/02/17 Awaiting Motion to Bid by Council and Purchase Order to Prepare Bid Docs 04/03/17 Purchase Order for Engineering Received 04/18/17 Public Notice for Bids 05/09/17 Bid Opening 05/18/17 Apparent Low: Specialized Construction 05/25/17 Contract Award Approved by Council 06/13/17 Precon Meeting 07/10/17 Start of Construction
Street Ratings-2017	7986.28				X				\$8,542	E 05/08/17 Proposal Provided 06/07/17 Purchase Order CT00121 Received
Meadowbrook Pump Station Replacement	7986.29	X					\$359,629	E	\$31,898	E 06/16/17 Proposal Provided 06/28/17 Legislative Request Submitted to Council
Zoning Administration-2017	7986.30				X				\$13,890	E 06/23/17 Proposal Provided (14-week duration thru 9/30/2017)