

City of Willoughby Hills

ORDINANCE NO. 2017-26

AN ORDINANCE APPROVING CHANGE ORDER NO. 1 INCREASING THE CONTRACT AMOUNT FOR THE STARK DRIVE SANITARY FORCE MAIN REPLACEMENT PROJECT AND DECLARING AN EMERGENCY.

WHEREAS, the Engineer's Opinion of Probable Construction Cost (EOPCC) for the Stark Drive Sanitary Force Main Replacement Project was \$49,833 which was under the public bidding threshold of \$50,000 and therefore quotes were requested from the following list of local companies with experience and equipment needed to perform directional boring: Longo Construction, Daniel R. Schmoldt (DRS) Enterprises, Don Wartko Construction and Groundhogs 2000; and

WHEREAS, three (3) other contractors were also contacted, however were not interested in reviewing the project or providing a quote; and

WHEREAS, only two (2) quotes were received by the August 17, 2016 deadline; both quotes being within 10% of the EOPCC; and

WHEREAS, the Council of the City of Willoughby Hills reviewed and accepted the recommendation as provided by the City Engineer Pietro DiFranco, in his Memorandum of August 18, 2016 finding the bid of \$49,300 as submitted by Longo Sewer Construction Co., Inc. of 4197 Greenvale Drive, South Euclid, Ohio 44121 to be the lowest and best bid in conformance with all contract requirements; and

WHEREAS, Ordinance No. 2016-42 adopted by Council on September 8, 2016 authorized and directed the Mayor to enter into a contract with Longo Sewer Construction Co., Inc. of 4197 Greenvale Drive, South Euclid, Ohio 44121 for the Stark Drive Sanitary Force Main Replacement Project (WH Project No. 2016-010) for a total cost not to exceed \$49,300.00; and

WHEREAS, on March 16, 2017 **Change Order No. 1 – for the Stark Drive Sanitary Force Main Replacement Project** in the amount of \$3,896.55 was submitted by the City Engineer for the cost of repairing an unknown existing sanitary lateral that was damaged during Longo Sewer Construction's drilling operations.

NOW, THEREFORE BE IT ORDAINED BY THE COUNCIL OF THE CITY OF WILLOUGHBY HILLS, COUNTY OF LAKE, STATE OF OHIO THAT:


SECTION 1. Change Order No. 1 dated February 24, 2017 in the amount of \$3,896.55 for the Stark Drive Sanitary Force Main Replacement Project (WH Project No. 2016-010), attached hereto as the "**Exhibit A**", consisting of one page and incorporated herein by reference is hereby approved in accordance with the recommendation of the City Engineer and to that extent, said Contract is hereby amended.


SECTION 2. The actions of this Council concerning and relating to the passage of this legislation were conducted in lawful meetings of this Council and that all deliberations of this Council and any of its committees that resulted in such formal action were in compliance with all legal requirements including Chapter 107 of the Codified Ordinances of the City of Willoughby Hills.

SECTION 3. This Ordinance constitutes an emergency measure in that the same provides for the immediate preservation of the public peace, health, safety and welfare of the inhabitants of the City of Willoughby Hills insofar as it provides for the usual daily operation of the municipality and further provides that the City will continue working in good faith with Longo Construction, Inc. and to ensure that immediate payment be made to said contractor; wherefore, this ordinance shall be in full force and take effect from and after its adoption and approval by the Mayor.


PASSED: April 21, 2017

Submitted to the Mayor for his approval
on this 21 day of April, 2017

ATTEST: 
Victoria Ann Savage, CMC
Clerk of Council


Nancy E. Fellows
President of Council

Approved by the Mayor
May 1, 2017


Robert M. Weger
Mayor