

City of Willoughby Hills

ORDINANCE NO. 2015 – 17

AN ORDINANCE APPROVING A CHANGE ORDER FOR THE LAMPLIGHT LANE CULVERT REPLACEMENT PROJECT WITH CONTRACTOR LONGO SEWER CONSTRUCTION, INC. OF SOUTH EUCLID, OHIO AND DECLARING AN EMERGENCY.

WHEREAS, the Council of the City of Willoughby Hills had reviewed and accepted the recommendations as provided by the City Engineer Pietro DiFranco, in his Memorandum of March 6, 2015, consisting of four (4) pages finding the bid of \$265,892.00 as submitted by Longo Sewer Construction, Inc. of 4197 Greenvale Drive, South Euclid, Ohio 44121 to be the lowest and best bid in conformance with all contract requirements; and

WHEREAS, Ordinance No. 2015-12 adopted by Council on March 26, 2015, authorized and directed the Mayor to enter into Contract with Longo Sewer Construction Co., Inc. of South Euclid, Ohio for the Lamplight Lane Culvert Replacement Project; said project to be fully funded through Lake County Stormwater Management at a total cost not exceed **\$265,892.00**; and

WHEREAS, the abovementioned Memorandum of March 6, 2015 provided by the City Engineer Pietro DiFranco made mention that the Lamplight Lane Culvert Replacement Project would require the relocation of electric distribution lines by CEI and therefore recommended encumbering an additional \$20,000 for the relocation costs and/or other unforeseen conditions that may be encountered during construction; and

WHEREAS, Change Order #1, dated April 7, 2015 submitted by Longo Sewer Construction Co., Inc. in the amount of **\$13,280.00** is to perform the anticipated additional work required by First Energy/The Illuminating Co. that being the relocation of existing underground duct work currently in conflict with proposed culvert headwall; and

WHEREAS, the additional required work to be performed by Longo Sewer Construction, Inc. was not included in the original contract; however, will be fully funded through Lake County Stormwater Management as part of the Culvert Project.

NOW, THEREFORE BE IT ORDAINED BY THE COUNCIL OF THE CITY OF WILLOUGHBY HILLS, COUNTY OF LAKE, STATE OF OHIO THAT:

SECTION 1. The *Willoughby Hills Change Order #1, dated April 7, 2015* for the Lamplight Lane Culvert Replacement Project with contractor Longo Sewer Construction, Inc. of South Euclid, Ohio in the amount of **\$13,280.00** for additional work and services as identified in the said Change Order #1, consisting of one (1) page, attached hereto as the “*Exhibit A*” and incorporated herein by reference, is hereby approved in accordance with the recommendation of the City Engineer, and to that extent, said Contract is hereby amended.

SECTION 2. The Revised Contract Amount (including Change Order #1) shall not exceed **\$279,172.00**.

SECTION 3. The actions of this Council concerning and relating to the passage of this legislation were conducted in lawful meetings of this Council and that all deliberations of this Council and of any of its committees that resulted in such formal action were in compliance with all legal requirements including Chapter 107 of the Codified Ordinances of the City of Willoughby Hills.

SECTION 4. This Ordinance constitutes an emergency measure in that the same provides for the immediate preservation of the public peace, health, safety and welfare of the inhabitants of the City of Willoughby Hills insofar as it provides for the usual daily operation of a municipal department, and to ensure that immediate payment be made to said Contractor in order to proceed with the Lamplight Lane Culvert Replacement Project; wherefore this Ordinance shall be in full force and effect from and after its adoption and approval by the Mayor.

PASSED: April 23, 2015

Submitted to the Mayor for his approval
on this 25 day of April, 2015

ATTEST:

Victoria Ann Savage, CMC
Clerk of Council

Raymond C. Somich

Raymond C. Somich
President of Council

Approved by the Mayor

April 23, 2015

Robert M. Weger

Robert M. Weger
Mayor